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Actual Procurement Activities ABC (PhP) Contract Cost (PhP) Date of Receipt of Invitati
Remarks
Is this an Date of BAC Bid Delivery/ (Explaining changes from the APP)
Code . Early Mode of Pre-Proc | Ads/Post of . Sub/Open of Bid Resolution | Notice of | Contract | Notice to | Delivery/ |Inspection & . " Pre-bid Sub/ Open . Completion/
(PAP) Procurement Project PMO/End-User | 5 cirement|  Procurement Conference 1B Pre-bid Conf Bids Evaluation | POStQuUal | gocommending | Award | Signing | Proceed |cCompletion| Acceptance | Source of Funds Total MOoE co Total MOoE co List of Invited Observers Conf of Bids | Evaluation( PostQual o o tance
Activity? Award (If applicable)
COMPLETED PROCUREMENT ACTIVITIES
CIVIL WORKS
Government of the
2023-20 ::f:" and Renabilitation of Seawall at the Millennium MO No Competitive Bidding 07-06-2023 21/06/2023 03-07-2023 19/07/2023 19/07/2023 21-07-2023 21-07-2023 21-07-2023 24-07-2023 | 09-08-2023 | 14-08-2023 | 22-08-2023 08-11-2024 Philippines (current 10,350,000.00| 10,350,000.00| 10,345,999.29) 10,345,999.29) COA (CSO-3 23-06-2023 | 23-06-2023 23-06-2023 20-07-2023 20-07-2023 Completed
vear's budget)
Government of the
2023 - 27 | Gopetruction of Bridge at Barangay Pablacion to Barangay MO No Competitive Bidding 31-07-2023 11-08-2023 17-08-2023 30-08-2023 30-08-2023 04-09-2023 04-09-2023 04-09-2023 05-09-2023 | 26-09-2023 | 27-09-2023 | 28-09-2023 26-12-2023 Philippines (current 8,560,739.01 8,560,739.01, 8,550,000.00| 8,550,000.00| COA CSO-3 11082023 | 11-08-2023 11-08-2023 31.08-2023 31082023 Completed
vear's budget)
Solar Street Light Project Along B Roads (Solar Light L Goverment of the COA
2023-36 Po:l; reet Light Project Along Barangay Roads (Solar Light Lamp Mo No Competitive Bidding N/A 27-10-2023 08-11-2023 22-11-2023 22-11-2023 29-11-2023 29-11-2023 29-11-2023 04-12-2023 | 15-12-2023 | 18-12-2023 | 02-01-2024 06-06-2024 Philippines (continuing 2,665,000.00 2,665,000.00 2,664,266.43 2,664,266.43 0.3 31-10-2023 31-10-2023 31-10-2023 23-11-2023 23-11-2023 Completed
budeet)
0.00) 0.00]
GooDs 0.00] 0.00]
Procurement of Meals and Snacks  (January - June Government of the
2022 -39 |2023) Implementation of Program, Projects and Activities Various Offices ves Competitive Bidding 02-11-2022 15-11-2022 23112022 07122022 07122022 21122022 21122022 21122022 03-01-2023 | 06-01-2023 | 09012023 | 10-01-2023 10-01-2023 Philippines (current 3,806,020.00] 3,806,020.00) 3,806,020.00) 3,806,020.00) COA CsO0-3 17112022 | 17-11-2022 17112022 | 13122022 | 13122022 Completed
(PPAS) vear's budeet)
Government of the
2023 -31 C;"hﬁt":ff‘:‘;fr ':jf:“’zsvci';“a‘ic(e‘s:;“;;’“"""EW Pick up MO No Competitive Bidding 29-08-2023 13-09-2023 20-09-2023 04-10-2023 04-10-2023 09-10-2023 09-10-2023 09-10-2023 13-11-2023 | 22-11-2023 | 27-11-2023 | 29-12-2023 29-12-2023 Philippines (current 2,400,000.00 2,400,000.00 2,368,000.00) 2,368,000.00) COA (C50-3 13-09-2023 | 13-09-2023 13-09-2023 06-10-2023 06-10-2023 Completed
vear's budget)
[Procurement of ir Tor Transpor
2023-34 :qic.:,:e,:"(,;‘:m,zmel orTransportaton mo No Competitive Bidding N/A i;z::ig;; N/A fjﬁz:ig;; fjﬁz:ig;; 09102023 09102023 09-10-2023 13112023 | 23112023 | 27:112023 | 29112023 29112023 P 795,750.00 338,150.00 457,600.00) 793,650.00| 345,950.00| 447,700.00| COA €50-3 N/A i;z::ig;; i;z::ig;; 06102023 | 06102023 Completed
Government of the con
202337 | Supply of Meals & Snacks (Augmentation) Verious Offces No Competitive Bidding N/A 07-112023 N/A 15112023 15112023 20112023 20112023 20112023 21112023 | 23112023 | 27112023 | 12012023 | 27/12/2023 Philippines (current 996,000.00 996,000.00 996,000.00) 996,000.00) N/A 07112023 07112023 | 16112023 | 16112023 Completed
vear's budget) €s0-3
Government of the con
202340 | Procurement of Materias or Decorations o No Competitive Bidding N/A 14112023 N/A 22112023 22112023 29112023 29112023 29112023 30112023 | 04-12:2023 | 05-122023 | 05-12-2023 05122023 Philippines (current 256,990.00 256,990.00 253,881.00| 253,881.00| N/A 14-11-2023 16112023 | 23112023 | 23112023 Completed
vear's budget) €s0-3
Government of the con
202341 | Procurement f nfo. And Comm. Tech. Equipmen for CTU oty No Competitive Bidding N/A 21112023 N/A 29112023 29112023 0112-2023 0112:2023 01122023 12122023 | 2212:2023 | 27122023 | 25-01-2024 25012024 Philippines (current 972,000.00 972,000.00 972,000.00) 972,000.00) N/A 21112023 21112023 | 30112023 | 30112023 Completed
vear's budget) €s0-3
Government of the
2023 - 19 |frocurement of nfo. & Comm. Tech. Equipment  for cu No Competitive Bidding N/A 21-06-2023 03-07-2023 19-07-2023 19-07-2023 y::‘r":’:r“fz;:‘(‘":":g 1,034,800.00 1,034,800.00 0.00 0.00 COA CsO-3 23062023 | 23-06-2023 23062023 Failed under Section 41 (c)
budeet)
0.00] 0.00|
CONSULTING SERVICES 0.00 0.00
Geotechnical / Soil Exploration: Soil Boring / Driling (38H Government of the
2023-17 | @ 30 meters)  the Proposed Const. of o No Competitive Bidding N/A 21.06-2023 N/A 03072023 03072023 05-07-2023 05-07-2023 05.07-2023 10-07-2023 | 03.08-2023 | 07082023 | 14-08-2023 12:092023 Philippines (current 268,800.00 268,800.00 268,800.00| 268,800.00] COA €50-3 N/A 23.062023 23.062023 | 04072023 | 04072023 N/A Completed
Bridge @ Bray. Poblacion to Brgy. Malatbo vear's budet)
0.00] 0.00|
ALTERNATIVE MODE 0.00 0.00
Telephone Expense _for Payment of Monthly Government of the
Telephone and Mobile Interet Bill Mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 04012023 N/A 05-01-2023 N/A 06.01-2023 31122023 Philippines (current 400,000.00 400,000.00 348,502.25 348,542.25 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Postage and Courier Services o, Government of the
whole year Saoffce No NP-53.5 Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Philippines (current 7,500.00 7,500.00 0.00| 0.00| N/A N/A N/A N/A N/A N/A N/A Cancelled
vear's budget)
[Accountable Forms Government of the
':'ATC?Z No NP-53.5 Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A 04012023 wA | 08052023 N/A 09.05-2023 31122023 Philippines (current 170,000.00 170,000.00 68,431.32 68,431.32 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Procurement of Other Supplies _ various tarpaulins NP-53.9 - Small Value Government of the
and materials Mo No et N/A N/A N/A N/A N/A N/A N/A 11:01-2023 N/A 12.02:2023 N/A 14-08-2023 14-082023 Philippines (current 50,000.00] 50,000.00] 49,437.95 49,437.95 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Procurement of Agricultural Supplies Liquid Nitrogen Government of the
(n2) Mun. Agri. Office No NP-53.5 Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A 11:01-2023 N/A 13.01-2023 N/A 19-01-2024 19.01-2024 Philippines (current 16,000.00 16,000.00 16,000.00 16,000.00| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Monthly Subscription of Financial Management Government of the
Information System (PPSAS) Software for Mun. Accounting Office No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 03-01-2023 04-01-2023 | 05-01-2023 | 09-01-2023 | 10-01-2023 31-12-2023 Philippines (current 99,000.00 99,000.00 99,000.00| 99,000.00| N/A N/A N/A N/A N/A N/A N/A Completed
Accountant Office vear's budet)
Repair & Maintenance of Transportation Equipment Government of the
:g:;iécmrja[w;;il:gs f;r;usce” whegrl:av:;’arpgylom’) Mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 31-05-2023 N/A 02-06-2023 N/A 08-11-2023 08-11-2023 Ph\hpp\vnebs tm:m 34,330.24 34,330.24 34,330.24| 34,330.24| N/A N/A N/A N/A N/A N/A N/A Completed
0 vear's budget
NP-53.9 - Small Value Government of the
Procurement of Other Supplies (Grass Cutter) MO No N/A N/A N/A N/A N/A N/A N/A 08-03-2023 N/A 10-03-2023 N/A 10-07-2023 10-07-2023 Philippines (current 7,500.00| 7,500.00| 7,500.00| 7,500.00| N/A N/A N/A N/A N/A N/A N/A Completed
Procurement vear's budget)
2023-14 | Repair and Maintenance of Transportation Equipment (DT Foton) o No :':5”:’;‘;'":" Value N/A 12:05-2023 N/A 19052023 19-05-2023 N/A N/A 19052023 N/A 19-05-2023 N/A 14-08-2023 14-08-2023 P 64,595.00 64,595.00 64,595.00] 64,595.00| N/A N/A N/A N/A N/A N/A N/A Completed
Procurement of Other Supples & Materials for Government of the
Decorations for Pantawid Pamilyang Pilipino MSWDO No NP-53.9 - Small Value N/A N/A N/A N/A N/A N/A N/A 27062023 N/A 28062023 N/A 03-07-2023 03-07-2023 Philippines (current 2,146.08 2,146.08 2,146.08 2,146.08 N/A N/A N/A N/A N/A N/A N/A Completed
Program Ceremoni) Gaduation & Ot T3k of Nenly Procurement s
Procurement of Other Supplies NP-53.9 - Small Value Sovernment of the
Tarpaulin (Signages) and vehicle Plate Number MDRRMO No procurement N/A N/A N/A N/A N/A N/A N/A 14-06-2023 N/A 16-06-2023 N/A 29-06-2023 29-06-2023 Philippines (current 5,648.00| 5,648.00| 4,648.00 4,648.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.1 Two Failed 15-11-2022 23-11-2022 23-11-2022 Government of the ;5";';3;2 ;5";';3;2
202240 |Rental of Sound System for CY 2023 PPAs Mo MSWDO Yes o d'dm’; wo Falle N/A 29112022 N/A 07122022 07122022 N/A N/A 21122022 03-01-2023 | 05-01-2023 | 16:01-2023 | 16012023 27-12:2023 Philippines (current 680,000.00 680,000.00 680,000.00| 680,000.00| COA CS0-3 N/A 1;1:1013 1;1:1013 N/A N/A N/A Completed
13122022 21122022 21122022 year's budget)
\P-53.1 T Failed 12052023 19052023 19052023 Government of the 12052023 12052023
202313 | procurement of Rescue Equipment MDRRMO No sddings N/A 23.05-2023 N/A 31.05-2023 31.05-2023 N/A N/A 14-06-2023 21.06-2023 | 03-07-2023 | 10072023 | 06-10-2023 06-10-2023 Philippines (current 235,766.00 235,766.00 235,766.00] 235,766.00) COA €50-3 N/A 25.05-2023 25.05-2023 N/A N/A N/A Completed
06-06-2023 14062023 14062023 vear's budget) 14062023 14062023
ed 24-05-2023 31.05-2023 31.05-2023 Government of the 25052023 25052023
2023-15 |Residual Waste Disposal (June - December 2023) Mo No :::i;m Faile N/A 06-06-2023 N/A 14-06-2023 14-06-2023 N/A N/A 03-07-2023 05-07-2023 | 07-07-2023 | 10-07-2023 | 10-07-2023 21122023 Philippines (current 182,600.00 182,600.00 113,792.00 113,792.00 COA CS0-3 N/A 09-06-2023 09-06-2023 N/A N/A N/A Completed
06-20-2023 03.07-2023 03.07-2023 vear's budget) 03072023 0307203
202318 | Supply of Fuel (July to December 2023) Mo No I d'dm; o Fatle 22.05-2023 06.07.2023 14-06-2023 13-07-2023 13-07-2023 N/A N/A 26:07-2023 27-07-2023 | 28:07-2023 | 31072023 | 31-07-2023 31:07-2023 Philippines (current 8,322,000.00) 3,705,000.00) 4,617,000.00 4,663,636.75, 212400350 2,539,633.25, COA CsO-3 0062023 | RS 07072023 N/A N/A N/A Completed
15072000 26.07-2023 26.07-2023 year's budget) Te07 a0 Te07 2000
\P-53.1 Two Failed 22.06-2023 03.07-2023 03.07-2023 Government of the 22.06-2023 22.06-2023
202321 |procurement of Various Vehicle spare Parts Mo No i N/A 06:07-2023 N/A 13072023 13072023 N/A N/A 27:07-2023 31.07-2023 | 02:08-2023 | 07082023 | 08-08-2023 08.08-2023 Philippines (current 554,850.00 170,652.00 384,198.00 554,850.00] 170,652.00 384,198.00| COA €50-3 N/A 07-07-2023 07-07-2023 N/A N/A N/A Completed
18-07-2023 26072023 26072023 vear's budget) 18072023 18-07-2023
NP-53.14 Direct Retail
Purchase of Petroleum Government of the
Purchase of Airline Tickets Cebu - Boracay - Cebu 5B Office. No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 03-07-2023 N/A N/A N/A 12-07-2023 14-07-2023 Philippines (current 8,361.92 8,361.92 8,361.92 8,361.92 N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
NP-53.14 Direct Retail
Purchase of Petroleum Government of the
Purchase of Airline Tickets  Cebu - Davao - Cebu MSWDO No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 03.07-2023 N/A N/A N/A 13.08-2023 18082023 Philippines (current 7,591.28] 7,591.28 7,591.28 7,591.28 N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
Government of the
Electricity Expense  3rd qtr. o No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 05-07-2023 N/A 08.07-2023 N/A 01:07-2023 30092023 Philippines (current 375,000.00 375,000.00 378,216.38] 378,216.38] N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Procurement of Office Supplies 3rd qtr. (Cartridge ink 2;:::‘5"5;2“:1:’":*“'3’ Government of the
not available in PS) Various Offices No cauioment ne avalable in N/A N/A N/A N/A N/A N/A N/A 05-07-2023 N/A 08-07-2023 N/A 01072023 30.09-2023 Philippines (current 182,500.00 182,500.00 12,500.00| 12,500.00| N/A N/A N/A N/A N/A N/A N/A Completed
For Office Operation e year's budget)
o [Shopping 52.1(b) - Regular covernment of the
v5) e Varos Offss No Office Supplies and /A /A N/A N/A N/A N/A N/A 13102023 wa | 1s10203 | wa 17102023 | 17102023 | Philippines (current 000 000 49,700.00 49,700.00 N/A N/A N/A N/A N/A N/A N/A Completed
for Offce Operation Equipment no available in vours gt
TG O ConsuTants a7y o Decermoer 20237 e
2 e, of Fnancl & Budgeion Mamt. pans & Government of the
Programs Mo No E'Z:i‘zx:imv Technical N/A N/A N/A N/A N/A N/A N/A 05-07-2023 08-07-2023 | 09-07-2023 | 10072023 | 01-07-2023 31122023 Philippines (current 1,020,000.00 1,020,000.00 1,020,000.00) 1,020,000.00) N/A N/A N/A N/A N/A N/A N/A Completed
3. Ino. Technology, Web Administaton & Mainenance o year's budget)
Government of the
2023 - 27 |Procurement of Committee Uniform - for Basketball mo No \P-53.9 - Small Value N/A 08072023 N/A 11072023 11072023 N/A N/A 11:07-2023 12:07-2023 | 13-07-2023 | 14072023 | 14072023 14-07-2023 Philippines (current 81,200.00 81,200.00 78,320.00 78,320.00| N/A N/A N/A N/A N/A N/A N/A Completed
Volleyball, Mobile Legend Procurement e bataets
Procurement of Volleyball & Basketball Materials / 53,9 - Sl Value Government of the
Paraphernalias  for Summer Volleyball & Basketball vo No procurement N/A N/A N/A N/A N/A N/A N/A 05-07-2023 N/A 07-07-2023 N/A 08.07-2023 08072023 Philippines (current 11,570.00 11,570.00 11,570.00| 11,570.00| N/A N/A N/A N/A N/A N/A N/A Completed
League 2023 vear's budget)
Government of the
::‘::"‘:i"“ (Room Accommodation) for SGLG vo No :‘:i;::u Value N/A N/A N/A N/A N/A N/A N/A 05-07-2023 na | 07072023 N/A 12072023 12:07-2023 Ph\\lppme: (;unfnl 5,000.00! 5,000.00! 5,000.00 5,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget]
Rental of Sound System (Augmentation of CY 2023 o NP-53.1 Two Failed 19072023 26-07-2023 26-:07-2023 Government of the oo | 20002008
2023 -24 |enta v 9 e No sddings N/A 27.07-2023 N/A 03.08-2023 03.08-2023 N/A N/A 09082023 10082023 | 11082023 | 14-082023 | 15-08-2023 15.08-2023 Philippines (current 257,000.00 257,000.00 183,950.00 183,950.00 COA €S50-3 N/A 408203 408203 N/A N/A N/A Completed
04-08-2023 09-08-2023 09-08-2023 year's budget)
Procurement of Rice  for Indigent Families of the NP-53.1 Two Failed 19072023 26072023 26072023 Government of the COoA 18072023 18072023
2023-23 | PR mo No siddings N/A 27.07-2023 N/A 03082023 16| 03-08-2023 N/A N/A 16082023 17-082023 | 18-08-2023 | 22082023 | 23-08-2023 23.08-2023 Philippines (current 998,200.00 998,200.00 998,200.00| 998,200.00| 0.3 N/A 27072023 27:07-2023 N/A N/A N/A Completed
09-08-2023 082023 16082023 vear's budget) 09-08-2023 09-08-2023
Government of the
Z;"‘“'E"‘E"‘ of Other Supplies  Medals, Dry Seal Mo No 1P-53.9 - Small Value N/A N/A N/A N/A N/A N/A N/A 11-07-2023 N/A 12-07-2023 N/A 12:07-2023 12:07-2023 Philippines (current 26,775.00 26,775.00 26,775.00 26,775.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.14 Direct Retail
Purchase of Arline Tickets  Cebu - Manila & Manila to purchase of petroleum Government of the
et vo No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 13072023 N/A N/A N/A 23.07-2023 25.07-2023 Philippines (current 11,056.00 11,056.00 11,056.00| 11,056.00| N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
Contract of Service for Artistic Works, Audio, Lights and ;‘;i:jj::ﬁ:wm Government of the
Sounds System for Participation in Pasigarbo Sa mo No exclusive Technology and N/A N/A N/A N/A N/A N/A N/A 13072023 17072023 | 25:08-2023 | 19072023 | 27-08-2023 27082023 Philippines (current 3,400,000.00 3,400,000.00 3,400,000.00 3,400,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
Sugbo 2023 at Carcar City, Cebu e toneas year's budget)
Procurement of Replacement Parts - Diesel Engine 4BE1 NP-53.1 Two Failed 25072023 02082023 02082023 Government of the 25072023 25072023
2023-25 |Frosement of et Mo No sddings N/A 09-08-2023 N/A 16082023 16082023 N/A N/A 30082023 04092023 | 08:09-2023 | 11092023 | 12092023 12092023 Philippines (current 250,000.00 250,000.00 250,000.00] 250,000.00| COA €50-3 N/A 09-08-2023 09-08-2023 N/A N/A N/A Completed
18082023 30.08-2023 30.08-2023 vear's budget) 18082023 18082023
Government of the
|Procurement of T-Shirt with Print. for 2023 kids Mo No NP-53.9 - Small Value N/A N/A N/A N/A N/A N/A N/A 19-07-2023 N/A 04.08-2023 N/A 09082023 09-08-2023 Philippines (current 44,800.00 44,800.00 42,000.00 42,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
Summer Workshop Procurement e
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NP-53.14 Direct Retail
Purchase of Petroleum

Government of the

W’C':;;“"““'“m‘* Cebu- Slargao  for NMLY Reglonal 58 Offce. No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 19-07-2023 N/A N/A N/A 02-08-2023 04-08-2023 Philippines (current 4,198.00 4,198.00 4,198.00 4,198.00 N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
\-53.9 - sl Value Government of the
Procurement of Materials & Paraphernalias  for Volleyball Net & Antema Mo No Pmm'emem N/A N/A N/A N/A N/A N/A N/A 19-07-2023 N/A 21-07-2023 N/A 22-07-2023 22-07-2023 Philippines (current 6,500.00 6,500.00 6,500.00| 6,500.00| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
Sl of Limesone (45650 TL) Mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 19-07-2023 N/A 21:07-2023 N/A 22:07-2023 22:07-2023 Philippines (current 3043333 3043333 30,433.33 30,433.33 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
[NP-53.24 Direct Retail
Purchase of Petroleum Government of the
;::::‘;:[ e Tickels (PAL) - Cebu - Mabalacal, Pampanga & mo No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 19-07-2023 N/A N/A N/A 26-07-2023 29-07-2023 Philippines (current 10,424.00 10,424.00 10,424.00| 10,424.00| N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
NP-53.9 - Small Value Government of the
Dot or e Supples - vehicle stkers - for Emergency & MDRRMO No procarement N/A N/A N/A N/A N/A N/A N/A 02-08-2023 N/A 04-08-2023 N/A 07-08-2023 07-08-2023 Philippines (current 8,792.00 8,792.00 8,792.00 8,792.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
Procrament of H-Chon Chorna o No orocorement N/A N/A N/A N/A N/A N/A N/A 02:08-2023 N/A 04-08-2023 N/A 07-08-2023 07-08-2023 Philippines (current 45,000.00 45,000.00 45,000.00 45,000.00| N/A N/A N/A N/A N/A N/A N/A Completed
rocuremen vear's budget)
NP-53.9 - Small Value Government of the
AU Bt P s e 1 ToPoure - fertey o No procarement N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 10-08-2023 N/A 31-11-2023 31-11-2023 Philippines (current 50,000.00 50,000.00 49,582.51 49,582.51 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
g g;;‘" win Print Mo No procarement N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 11-08-2023 N/A 16-08-2023 20-08-2023 Philippines (current 4,600.00 4,600.00 4,000.00 4,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
Procrament of Matsriasfo Décorfor ONE-CEB Expo o No orocorement N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 11.08-2023 N/A 16-08-2023 2008-2023 Philippines (current 15,000.00 15,000.00 8,869.50] 8,869.50 N/A N/A N/A N/A N/A N/A N/A Completed
rocuremen vear's budget)
NP-53.9 - Small Value Government of the
Procurament of Materiasfor Souers for ONE-CEBU Expa o No orocorement N/A N/A N/A N/A N/A N/A N/A N/A N/A 11.08-2023 N/A 16-08-2023 2008-2023 Philippines (current 7,500.00 7,500.00 0.00| 0.00| N/A N/A N/A N/A N/A N/A N/A Cancelled
rocuremen vear's budget)
NP-53.9 - Small Value Government of the
Repalr & Mainenarce ICT Equment -53.9-
e et o, rctr T Sreen o No rocorement N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 10-08-2023 N/A 04102023 04-10-2023 Phi l‘/:’:r‘rs‘isu ::;:m 12,280.00 12,280.00 12,280.00 12,280.00 N/A N/A N/A N/A N/A N/A N/A Completed
P339 - Small Value Government of the
e o o mmcbent  Materts o No § N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 10-08-2023 N/A 11-08-2023 11-08-2023 Philippines (current 6,750.00 6,750.00 6,750.00 6,750.00 N/A N/A N/A N/A N/A N/A N/A Completed
v, Guen Uiy Voleybal Cup or Wormen 2023 Procurement vear's budget)
P339 - Small Value Government of the
Procurment of Otber Suppies  Icustis Wl Fans o No orocorement N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A 11.08-2023 N/A 18.09-2023 18-09-2023 Philippines (current 40,200.00 40,200.00 38,000.00 38,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
rocuremen vear's budget)
NP-53.14 Direct Retail
Purchase of Petroleum Government of the
Purchase of Atine Tickels - 2 pax b - PPS - Cebu (Cebu Pacic) o No Fuel, Oil and Lubricant N/A N/A N/A N/A N/A N/A N/A 09-08-2023 N/A N/A N/A 14-11-2023 19-11-2023 Philippines (current 8,352.96] 8,352.96] 8,352.96| 8,352.9| N/A N/A N/A N/A N/A N/A N/A Completed
(POL) Products and Airline year's budget)
Tickets
NP-53.9 - Small Value Government of the
202328 | Procurement of Drugs and dical Sppies MHO No procurement N/A 23-08-2023 N/A 30-08-2023 3008-2023 N/A N/A 3008-2023 04092023 | 05-09-2023 | 11-09-2023 | 18-09-2023 18-09-2023 Philippines (current 99,300.00 99,300.00 97,910.00 97,910.00| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
o e e et e 025 MO No orocurement N/A N/A N/A N/A N/A N/A N/A 30-08-2023 N/A 31-08-2023 N/A 14-09-2023 14-09-2023 Philippines (current 10,022.00 10,022.00 10,022.00 10,022.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
\p-53.1 Two Failed 13-09-2023 20092023 20092023 Government of the 13-09-2023 13-09-2023
2023 - 29 |Procurement of Various Vehicle spare Parts Mo No i, N/A 26092023 N/A 04-10-2023 04-10-2023 N/A N/A 13-10-2023 16102023 | 18-10-2023 | 23102023 | 24-10-2023 24102023 Philippines (current 393,030.00 156,190.00 236,840.00 393,030.00| 156,190.00 236,840.00| COA Cs0-3 N/A 26.09-2023 26.09-2023 N/A N/A N/A Completed
fd 06-10-2023 13-10-2023 13-10-2023 vear's budget) 06-10-2023 06-10-2023
53,9 - Sl Value Government of the
202330 |G oNp B of3| PNP No procurement N/A 07-09-2023 N/A 11-09-2023 11-09-2023 N/A N/A 11-09-2023 12:09-2023 | 13-09-2023 | 14092023 | 18-09-2023 02102023 Philippines (current 100,000.00 100,000.00 100,000.00 100,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
\p-53.1 Two Failed 13-09-2023 20092023 20092023 Government of the 13-09-2023 13-09-2023
2023 - 32 |Procurement of Mono Plastic Chair Mo No i, N/A 26092023 N/A 04-10-2023 04-10-2023 N/A N/A 13-10-2023 14112023 | 24-112023 | 27112023 | 28-11-2023 28112023 Philippines (current 154,500.00 154,500.00 154,500.00 154,500.00 COA Cs0-3 N/A 26.09-2023 26.09-2023 N/A N/A N/A Completed
d 06-10-2023 13-10-2023 13-10-2023 vear's budget) 06-10-2023 06-10-2023
53,9 - sl Value Government of the
e oty ooyt G e otz MO No orocurement N/A N/A N/A N/A N/A N/A N/A 06-09-2023 N/A 08-09-2023 N/A 28-09-2023 28-09-2023 Philippines (current 49,400.00 49,400.00 35,800.00 35,800.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
e s om0 ot MO No orocurement N/A N/A N/A N/A N/A N/A N/A 11-09-2023 N/A 13-09-2023 N/A 18-09-2023 18-09-2023 Philippines (current 10,200.00 10,200.00 10,200.00 10,200.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
f;j‘:;;g;"“ of Tires for Emergency Rescue Equpment MORRMO No Pmm'emem N/A N/A N/A N/A N/A N/A N/A 11-09-2023 N/A 12-09-2023 N/A 22-11-2023 22-11-2023 Philippines (current 49,500.00/ 49,500.00/ 49,500.00 49,500.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Shopping 52.1(b) - Regular overnmentof the
FrockenerofOfceSppies 4 (CSE i o nS) Various Offces No Z::I‘: ;::f:z‘;’;‘:xmg o N/A N/A N/A N/A N/A N/A N/A 04-102023 N/A 29-12-2023 N/A 29-12-2023 29-12-2023 Philippines (current 182,500.00 182,500.00 49,841.20] 29,841.20] N/A N/A N/A N/A N/A N/A N/A Completed
Ps year's budget)
Shopping 52.1(b) - Regular Sovernmentof the
et of ffe Spples 4. (ke ot sl 1 5) Various Offices No Sq’:l‘: ;:::‘:Z‘;’;‘LME o N/A N/A N/A N/A N/A N/A N/A 04-102023 N/A 29-12-2023 N/A 29-12-2023 29-12-2023 Philippines (current 0.00 0.00 48,420.00| 48,420.00/ N/A N/A N/A N/A N/A N/A N/A Completed
Ps year's budget)
Government of the
Electicty Experss i o No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 04102023 N/A 05102023 N/A 01-10-2023 31122023 Philippines (current 375,000.00 375,000.00 245,220.49 245,220.49 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
NP-53.9 - Small Value Government of the
e S Lot o o gy, ectonto Landside MORRMO No procurement N/A N/A N/A N/A N/A N/A N/A 04-10-2023 N/A 06-10-2023 N/A 29-12-2023 29-12-2023 Philippines (current 49,760.00 49,760.00 49,760.00 49,760.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
[opeing52:6)-Regiar Government of he
2023 -35 | procurmen of Regular Offc Suppliss 31 atr Kot avaibl n PS. Various Offces No Ewpme:t“"a o lable in N/A 17-10-2023 N/A 20102023 20102023 N/A N/A 20102023 03112023 | 06112023 | 07-112023 | 08-11-2023 08112023 Philippines (current 82,618.95 82,618.95 8261895 8261895 N/A N/A N/A N/A N/A N/A N/A Completed
Ps year's budget)
Government of the
i o ool o aarangay o i Solamanca Mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 16-10-2023 N/A 17-10-2023 17-10-2023 Philippines (current 14,933.33 14,933.33 14,933.33 14,933.33 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
o o B ofeovonsay Foad i Margaco Mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 16-10-2023 N/A 17-10-2023 17-10-2023 Philippines (current 22,166.67 22,166.67 22,166.67 22,166.67 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
(Sueply of inetons (onics) 200.5T mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 16-10-2023 N/A 17-10-2023 17-10-2023 Philippines (current 13,366.67 13,366.67 13,366.67 13,366.67 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
Suely of Linestone (iszo) “::;w — mo No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 16-10-2023 N/A 17-10-2023 17-10-2023 Philippines (current 44,333.33] 44,333.33] 44,333.33 44,333.33 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
v oaaton e Toun Amereat Tosrament 2023 o No orocurement N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 17-10-2023 N/A 18-10-2023 18-10-2023 Philippines (current 13,170.00 13,170.00 13,170.00 13,170.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
shopping 52.1(a)- Government of the
Zf;’y;:‘:;“:’“"" o Transpartation Equpment 3 No oni (;’:’es:en 'Cnmmgem N/A N/A N/A N/A N/A N/A N/A 13-10-2023 N/A 18-10-2023 N/A 19-10-2023 19-10-2023 Philippines (current 4,040.00] 4,040.00] 4,040.00| 4,040.00| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - sl Value Government of the
o onera {0 toge Dacoration o No orocurement N/A N/A N/A N/A N/A N/A N/A 25-102023 N/A 27-102023 N/A 31-102023 31-102023 Philippines (current 5,200.00 5,200.00 5,200.00 5,200.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - sl Value Government of the
e oot it and Capasity o No orocurement N/A N/A N/A N/A N/A N/A N/A 08-11-2023 N/A 1011-2023 N/A 13-11-2023 13-11-2023 Philippines (current 16,000.00 16,000.00 16,000.00 16,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
e e o No Direct Contracting N/A N/A N/A N/A N/A N/A N/A 15-11-2023 N/A 17-11-2023 N/A 20112023 20112023 Philippines (current 8,866.66/ 8,866.66 8,866.66| 8,866.66| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
Privrismbisaiomeiiimplivitivioaibiaid it mAO No procurement N/A N/A N/A N/A N/A N/A N/A 15-11-2023 N/A 17-11-2023 N/A 21-11-2023 23-11-2023 Philippines (current 22,500.00 22,500.00 22,500.00 22,500.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
I oo ooy o i St Hortage Tra 2023 o No orocurement N/A N/A N/A N/A N/A N/A N/A 22-11-2023 N/A 24-11-2023 N/A 29-11-2023 29-11-2023 Philippines (current 48,000.00 48,000.00 48,000.00| 48,000.00| N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
F S Hibtoirbendopiisborsivimeiopioiil Mo No Procurement N/A 25112023 N/A 28-11-2023 28-11-2023 N/A N/A 28-11-2023 29-11-2023 | 30-11-2023 | 01-12-2023 | 01-12-2023 01-12-2023 Philippines (current 99,500.00 99,500.00 99,500.00 99,500.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
202349 |z o oter Vi Tur Band Now Moty BFP No procurement N/A 08-12-2023 N/A 13-12-2023 13-12-2023 N/A N/A 13-12-2023 18122023 | 19-12-2023 | 20-12-2023 | 21-12-2023 21122023 Philippines (current 90,000.00 90,000.00 88,000.00 88,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
202350 | procurament of Other Suppies (Auminum Wl Far) Mo No procurement N/A 08-12:2023 N/A 13-12:2023 13-12:2023 N/A N/A 13-12:2023 18122023 | 19-12-2023 | 20122023 | 21122023 21122023 Philippines (current 63,000.00 63,000.00 63,000.00 63,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - sl Value Government of the
ittt oiriemiseristmoni o No orocurement N/A N/A N/A N/A N/A N/A N/A 13-12-2023 N/A 15-12-2023 N/A 15-12-2023 15-12-2023 Philippines (current 10,000.00 10,000.00 4,752.00 4,752.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
e S S Ppies o seal o No orocurement N/A N/A N/A N/A N/A N/A N/A 13-12-2023 N/A 15-12-2023 N/A 15-12-2023 15-12-2023 Philippines (current 5,950.00 5,950.00 5,950.00 5,950.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
Vi Voo o e 12 or Dsceraton o No orocurement N/A N/A N/A N/A N/A N/A N/A 13-12-2023 N/A 14-12-2023 N/A 15-12-2023 15-12-2023 Philippines (current 2,000.00 2,000.00 2,000.00 2,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
53,9 - Sl Value Government of the
et P Materials for Decoraton o No orocurement N/A N/A N/A N/A N/A N/A N/A 13-12-2023 N/A 14-12-2023 N/A 23-12-2023 23-12-2023 Philippines (current 2,000.00 2,000.00 2,000.00 2,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
shopping 52.1(a)- Government of the
e aaporaton Eqipmert PNP & MDRRMO No oni (;’:’es:en Contingena N/A N/A N/A N/A N/A N/A N/A 27122023 N/A 28122023 N/A 29122023 29122023 Philippines (current 2,800.00 2,800.00 2,800.00 2,800.00 N/A N/A N/A N/A N/A N/A N/A Completed
gency vear's budet]
53,9 - Sl Value Government of the
ccoutabi Forms 1o No [procurement N/A N/A N/A N/A N/A N/A N/A 27122023 N/A 28122023 N/A 29122023 29122023 Philippines (current 15,000.00 15,000.00 15,000.00 15,000.00 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Government of the
ccoutabi Forms o No NP-53.5 Agency-to-Agency N/A N/A N/A N/A N/A N/A N/A 27122023 N/A 28122023 N/A 2912:2023 29122023 Philippines (current 3492614 3492614 34,926.14 34,926.14 N/A N/A N/A N/A N/A N/A N/A Completed
vear's budget)
Total 51,960,702.57) 21,347,500.33 30,613,202.24 46,535,042.63 18,058,580.43|  28,476,462.20)
Total Allotted Budget of Procurement Activities 51,960,702.57 21,347,50033 30,613,202.24)
Total Contract Price of Procurement Activities Conducted [ 46,535,042.63| 18,058,580.43| __28,476,462.20
Total Savings (Total Allotted Budget - Total Contract Price) 5,425,659.94 [
Remarks
Is this an Date of BAC Bid Delivery/ (Explaining changes from the APP)
Code N Early Mode of Pre-Proc Ads/Post of " Sub/Open of Bid Resolution Notice of | Contract | Notice to | Delivery/ |Inspection & . - Pre-bid Sub/Open N Completion/
(PAP) Procurement Project PMO/End-User c 1B Pre-bid Conf Bids Evaluation Post Qual Recommending | Award Signing | Proceed |Completion | Acceptance Source of Funds Total MOOE co Total MOOE co List of Invited Observers Conf of Bids Evaluation | Post Qual Acceptance
Award (If applicable)
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Government of the
fon of Mut-Purpose Buidi . coa
202343 Efa'jvu‘::‘:" ‘C”e”"”li"” Purpose Buiking (Pasalubong Center & MO No Competitive Bidding N/A 28112023 06-12-2023 20-12-2023 20-12-2023 27122023 27122023 27122023 Philippines (current 3,580,000.00 3,580,000.00 3,578,278.24 3,578,278.24 0.3 28112023 28112023 28112023 21122023 21122023 Ongoing Procurement Process
vear's budget) -
0.00 0.00
GOODS
Government of the
2023-26 :"r;‘;;ee’“vi’;"‘;; ’;Zgﬂ’lﬁ"‘fk‘i;ﬂ‘ d:’;a‘;’a"s';‘;’,‘é‘:r”\',“f":‘) MO No Competitive Bidding 10-07-2023 09-08-2023 16-08-2023 30-08-2023 30-08-2023 04-09-2023 04-09-2023 04-09-2023 0509-2023 | 13-09-2023 | 14-09-2023 Philippines (current 4,500,000.00 4,500,000.00 4,489,632.00| 4,489,632.00) COA (C50-3 09082023 | 09-08-2023 09-08-2023 31.08-2023 31.08-2023 Contract was renewed
vear's budget)
Government of the
202333 |Procurement of Office Equipment (Airconditioning Units) Mo No Competitive Bidding N/A 13.09-2023 N/A 20092023 20092023 25.09-2023 25.09-2023 25092023 19122023 | 29122023 Philippines (current 651,400.00 651,400.00 644,886.00] 644,886.00] COA CsO0-3 N/A 13-092023 13-092023 | 21092023 | 21092023 (Awarded with issued Notice of Award
vear's budget)
Government of the con
2023-42 | Procurement of Dump Truck Mo No Competitive Bidding 10-11-2023 21112023 29112023 13-12:2023 13-12:2023 15122023 1512-2023 15-12-2023 Philippines (current 2,200,000.00/ 2,200,000.00) 1,900,000.00| 1,800,000.00| 21112023 | 21112023 21112023 | 15122023 | 15122023 Ongoing Procurement Process
vear's budget) €s0-3
R v 8 Sacke O 2028 Government of the con
202346 ‘m";fe“':'n'ﬁz'o‘; of Progtame, Prejocts e Actviies of LGU Mo Yes Competitive Bidding 13112023 05-12-2023 13-12-2023 27-12-2023 27-12-2023 Philippines (current 6,687,200.00 6,687,200.00 0.00} 0.00} 0.3 05-12-2023 | 05-12-2023 05-12-2023 27-12-2023 27-12-2023 Ongoing Procurement Process
vear's budget)
12122023 20122023 2012:2023 Government of the con 12-12:2023 12-12:2023
202351 | rocurement o Rece  for Indigent Famsesof e Muncpty Mo Yes Competitive Bidding N/A N/A Philippines (current 488,000.00) 488,000.00) 0.00 0.00 0.3 N/A
vear's budget) -
Government of the
rta of Sound System CY 2024 for Various Profects, Programs -12- -12- -12- COA
2023.45 | Rena of Sownd ystem O 202 for Varous Projecs, Programs & MO Yes Competitive Bidding N/A 05122053 13-12-2023 27122053 27122053 Philippines (current 1,172,000.00 1,172,000.00 0.00 0.00 05-12-2023 | 05-12-2023 05-12-2023
vear's budget) €s0-3
Government of the
202348 | procurment of Varius Vetice Spare Parts Mo Yes Competitive Bidding N/A 05122023 13-12:2023 2712:2023 2712:2023 Philippines (current 1,106,645.00) 396,355.00 710,290.00 0.00 0.00 0.00 COA 05-12:2023 | 05-12-2023 05-12:2023
vear's budget) €s0-3
0.00 0.00
ALTERNATIVE MODE 000 0.00
P53 Two Failed 14112023 06122023 06122023 Government of the con 14112023 | 14112023 14112023
202838 |y ORRO Yes Biddings 23-10-2023 08-12-2023 22-11-2023 15-12-2023 15-12-2023 N/A N/A 27-12-2023 Philippines (current 8,401,800.00 3,756,300.00 4,645,500.00 0.00} 0.00} 0.00} 08-12-2023 | 08-12-2023 08-12-2023 N/A N/A Ongoing Procurement Process
© 19-12-2023 27122023 27122023 vear's budget) €s0-3 19122023 | 19-122023 19-12-2023
P53 Two Failed 14-10-2023 22112023 22112023 Government of the con 14-10-2023 14-10-2023
2023-39 | Residual Waste Disposal CY 2024 Mo Yes Biddings N/A 29-11-2023 N/A 06-12-2023 06-12-2023 N/A N/A 15-12-2023 Philippines (current 300,000.00 300,000.00 0.00] 0.00] N/A 29-11-2023 29-11-2023 N/A N/A Ongoing Procurement Process
© 08122023 15-12-2023 15-12-2023 vear's budget) €s0-3 08122023 0812-2023
05122023 13122023 Government of the
rocurement o Replacement Pars for Grader i Purg - i -12- COA
2003.47 | Procurement of Replacoment Pt or Grader 6081 (Hyrautc Pump Mo Yes NP-53.1 Two Failed N/A 19-12-2023 N/A 13122023 27122023 Philippines (current 260,000.00 260,000.00 0.00 0.00 N/A 05-12-2023 0512-2023 Ongoing Procurement Process
ssemoh) Biddings 27122023 . Cs0-3
vear's budget)
Ongoing Procurement Process
000 0.00
0.00 0.00
Total Total Allotted Budget of On-going Procurement Activities 29,347,045.00 12,799,855.00 16,547,190.00 10,612,796.24| 0.00| 106127924
Prepared by: Recom ded for Approval by: ROV
wolesw) =
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BAC Secretariat
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BAC Chairperson
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Head of the Procuring Entity
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