CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES 3RD QUARTER, CY 2022

Province, City or Municipality: GINATILAN, CEBU

Program or Project				Target	Project Status		No. of	
				Completion	% of	Total Cost	Extensions, if	
	Location	Total Cost	Date Started	Date	Completion	Incurred to Date	any	Remarks
PHIC (MCP) - Renewal of License to Operate for Non- Hospital Based Health Facility (Birthing Home)	Ginatilan, Cebu	6,850.00			100%	6,850.00		
DILG LGSF FY 2020- Construction of 3-Storey Multi Purpose Building/Evacuation Center CTU in Kayam, San Roque	Kayam, San Roque, Ginatilan, Cebu	10,000,000.00			100%	10,000,000.00		Total Project Cost : Php 19,480,299.38 (GF Counterpart : Php 9,480,299.38)
PTO-Cebu Province - Clearing Typhoon Odette Damage	Ginatilan, Cebu	1,000,000.00			100%	1,000,000.00		
PTO-Cebu Province (Caroline Bacaltos) - Clearing Typhoon Odette Damage	Ginatilan, Cebu	100,000.00			100%	100,000.00		
Municipality of Bantayan - FA for Typhoon Odette	Ginatilan, Cebu	100,000.00			75%	74,800.00		
GF-SUBSIDY TO DAY CARE WORKERS (HONORARIA AND ALLOWANCES)	Ginatilan, Cebu	261,000.00			41%	108,000.00		
Proceeds from Sale of Bid Forms _ Payment of BAC Honoraria from Jan. to June 2022	Ginatilan, Cebu	25,500.00			100%	25,500.00		
National Nutrition Council - FA for payment of traveling expenses of 25 existing BNS	Ginatilan, Cebu	30,000.00			100%	30,000.00		
PHIC (MCP) - Procurement of Emergency Drugs and Supplies Birthing Home	Ginatilan, Cebu	77,249.00			100%	77,249.00		
PTO-Cebu Province - Food Assistance for Typhoon Odette	Ginatilan, Cebu	1,000,000.00			25%	250,000.00		
PTO-Cebu Province - Construciton of Drainage and Canals Along N. Singco St.	San Roque, Ginatilan, Cebu	1,000,000.00			100%	1,000,000.00		
TOTAL		13,600,599.00				12,672,399.00		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

KRISTINE MAE G. CALLES
Local Budget Officer

JOAN F. NARVASA, CP Local Accountant

Local Chief Executive